PROCUREMENT DATA ITEM DESCRIPTION (PDID)

PDID-MPMC
PROGRAM MANAGEMENT AND CONTROL

The purpose of this PDID is to obtain from the Offeror the submittal of a plan describing how
the Offeror will plan and control the program.

INSTRUCTIONS:

1

a)
b)

Ensure consistency between this plan and PDID-MPMP (Production Management Plan) if
MPMP isinvoked.

Provide a Program Management Plan specific to this proposed program that addresses the
following:

Authority and responsibility of the program manager and staff.

Management techniques or procedures to assure the delivery of a quality product on
schedule.

Formal Program Management Reviews (PMR), see Appendix A (attached)

Provide a Master Program Schedule (MPS) specific to this proposed program adhering to
the following requirements.

Include a Gantt Chart showing the major tasks and events for the life of the contract in
enough detail to demonstrate your understanding of the requirements. This MPS should
include applicable milestones from the list below plus any that are unique to the product or
process that you are proposing. Time should be marked as weeks after contract award.

1. Contract Award 13. Start Subassemblies

2. Preliminary Design Review 14. Complete al subassemblies

3. Complete Engineering Bill Of 15. Receipt of al Material
Material

4. Critical Design Review 16. Construct First Article

5. Release Work Orders 17. First Article Test (Shock,

Vibration, Electro-Magnetic
Interface (EMI) Testing)

6. Production Bill Of Material 18. Start Assembly
(BOM)/Drawings Package

7. Order Long Lead Time 19. Finish Assembly
Material

8. ldentify Specia Tools and 20. Fina Inspection/Testing
Specia Test Equipment

9. Start Machining 21. Ship

10. Complete Machining 22. Receipt at BIW

11. Start Fabrication
12. Complete Fabrication
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b) Provide a separate chart for the submission of dataitems.
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PDID-MPMC
APPENDIX A
PROGRAM MANAGEMENT REVIEWS

1. Scope: This document establishes Program Management Review (PMR) requirements for
subcontractors.

2. Generd Description: PMRs are a periodic evaluation of a subcontractor's progress by BIW.
The types of PMRs are determined by the complexity and criticaity of the equipment
involved.

3. Purpose: The primary objective of a subcontractor PMR is to provide early identification of
potential problems in order to minimize adverse effects upon performance, cost, and
schedule.

4. Reguirements. There are three distinctly different types of PMR meetings. The Buyer's
intent shall be contained in the meeting schedule section of the RFP.

a.  System Requirement Review (SRR): Conducted as the initial program review. The
Buyer reads verbatim from the Specification and SOW one paragraph at atime. The
Seller paraphrases while describing how his approach and understanding will satisfy
the contractual requirements.

b. Preliminary Program Management Review: (PPMR): Conducted two weeks after
contract award. The seller will provide exhibits of program management tools (i.e.,
Gantt chartgflow networks) in the size and format he intends to use throughout the
life of the program.

c. Program Management Review (PMR): Conducted every 4-8 weeks throughout the
life of the program.

The meeting schedule will initidly be presented in the RFP and subsequently included
in the Purchase Order. The actua frequency of meetings may be increased or
decreased by the buyer depending upon the Seller performance.

The Buyer has the responsibility to prepare the agenda, minutes, and action item list
for each meeting. Distribution of the minutes will be to the highest level of authority
with responsibility for the program at each company.

The entire program will be reviewed at each PMR. The Master Program Schedule
(MPS) Gantt chart will provide the outline for the agenda and review of each aspect
of the program.

The location of the meeting will aternate between the Buyer's facility and the Seller's

facility with a dight bias toward the Sdller's facility during design and first article
testing.
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